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STIP AMENDMENT 00S-014 NOTICE

SUMMARY

This amendment delays a total of $5,104,000 in Regional Improvement Program (RIP) funds programmed
for construction on two local road projects in Tehama County, one on McCoy Road from FY 2001-02 to
FY 2002-03 and the other on Flores Avenue from FY 2001-02 to FY 2003-04.  There is no change in the
total funding for the two projects.

RECOMMENDATION

The Tehama County Transportation Commission is requesting this amendment.  The Department has
reviewed the amendment and found it to be consistent with the Commission adopted STIP guidelines.

RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30-day notice period as follows:

Revises:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor

Tehama 02 2162 LA 2001-02
2002-03

Project Title: McCoy Road Phase 3
Sponsor: Tehama County

Implementing
Agency: Tehama County Public Works

RTPA/CTC: Tehama County Transportation Commission
Location: On McCoy Road north of the North Fork of Dibble Creek

Description: Realign Roadway (Phase 3)

STIP Programming - RIP                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $25 $25
PS&E $30 $30
R/W $22 $22
CON $1,323 $1,323 $1,323

TOTAL $77 $1,323 $1,323 $1,400
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STIP Programming - Total                                                 (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $25 $25
PS&E $30 $30
R/W $22 $22
CON $1,323 $1,323 $1,323

TOTAL $77 $1,323 $1,323 $1,400

And Revises:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor

Tehama 02 2032 LA 2001-02
2003-04

Project Title: Flores Avenue Access
Sponsor: Tehama County

Implementing
Agency: Tehama County

RTPA/CTC: Tehama County Transportation Commission
Location: Near Proberta - Flores Avenue from Route 99 to Route 5

Description: Construct two-lane roadway

STIP Programming - RIP                                                     (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E
R/W
CON $3,655 $3,655 $3,655

TOTAL $3,655 $3,655 $3,655

STIP Programming – RIP (State Only to match TEA-21)  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $30 $30
PS&E $93 $93
R/W $37 $37
CON $126 $126 $126

TOTAL $30 $130 $126 $126 $286

Local - TEA-21 (Proj # 0769)                                                 (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $120 $120
PS&E $372 $372
R/W $150 $150
CON $502 $502 $502

TOTAL $120 $522 $502 $502 $1,144

STIP Programming - Total                                           (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $150 $150
PS&E $465 $465
R/W $187 $187
CON $4,283 $4,283 $4,283

TOTAL $150 $652 $4,283 $4,283 $5,085
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BACKGROUND

This amendment delays a total of $5,104,000 in Regional Improvement Program (RIP) funds programmed
for construction on two local road projects in Tehama County.  It delays $1,323,000 programmed for
construction from FY 2001-02 to FY 2002-03 for a roadway improvement project on McCoy Road and
delays $3,781,000 programmed for construction from FY 2001-02 to FY 2003-04 for a roadway
construction project on Flores Avenue.

The McCoy Road roadway improvement project (PPNO 2162) is being delayed one year because
additional realignment alternatives need to be considered.  The original project schedule assumed that a
Categorical Exemption would be the required environmental document under the California Environmental
Quality Act (CEQA).

A Negative Declaration environmental document under CEQA is now required due to the additional
realignment alternatives being considered.  A Negative Declaration is a more detailed environmental
document than a Categorical Exemption.  The Negative Declaration is to be completed by August 2001
and the Environmental Assessment for the National Environmental Policy Act (NEPA) is scheduled for
completion in December 2001.  A time extension for allocation will be requested for the design (PS&E)
and right of way components.

The Flores Avenue project (PPNO 2032) is being delayed two years because of additional environmental
investigation required by the Department of Fish and Game.  The environmental process requires that new
winter studies be conducted to determine if a suspected threatened species is located within the project
limits, and if not, then an extended study would be required through the spring and summer and possibly
again next winter.

A time extension for allocation will be requested for the PS&E and R/W components, and an extension for
expenditure for the Environmental component will be requested because of the newly required winter
environmental study and the uncertainty of additional environmental studies needed.

ATTACHMENT
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Location Map

1.  In Tehama County, McCoy Road near
     Dibble Creek
2.  Near Proberta, Flores Avenue

Location:

Description: 1.  Realign Roadway (Phase 3) and

2.  Construct two-lane roadway
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